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1.0 EXECUTIVE SUMMARY 

1.1 Project Description  

 General Description:  The Project is a 20-mile-long elevated fixed guideway rail 

system along Oahu’s south shore between East Kapolei and Ala Moana Center.  This 

Project is based on the Airport Alignment, which includes 21 stations.  The alignment 

is elevated, except for a 0.6-mile at-grade portion at the Leeward Community College 

station.  The Project is planned to be delivered in four guideway segments. 

o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 

miles/7 stations)  

o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 

miles/2 stations) 

o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 

o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 

stations) 

 Length:  20 miles 

 No. of Stations:  21  

 Additional Facilities: Maintenance and Storage Facility and parking facilities 

 Vehicles:  80 vehicles 

 Ridership Forecast: Weekday boardings – 99,800 (2020); 114,300 (2030) 

 

1.2 Project Status 

(Note:  Status of all contracts is provided in Appendix B.) 

 

 Construction and Environmental Work – HART issued a suspension of construction work 

on August 24, 2012 for all ground-disturbing activities after a ruling by the Hawaii State 

Supreme Court requiring completion of the Archaeological Inventory Survey (AIS).  

Final Design work is still proceeding on all contracts that have been awarded to date.  

HART continues to analyze cost and schedule ramifications.  Their analysis indicates the 

delay will cost between $7 and $10 million per month.  Delay is anticipated to extend 

nine to twelve months, but may be longer depending on the length of SHPD review and 

satisfaction of permitting requirements.  FTA and HART have developed a proposed 

schedule for completion of the additional environmental evaluation required by the 

federal court ruling.  HART has indicated it would like to complete that work within the 

construction suspension period related to the state court case.  However, that schedule is 

ambitious given the amount of work and reviews that must be completed.  As a result of 

an injunction, HART cannot acquire real estate or perform any construction in the City 

Center Segment, which may have an effect on overall project schedule. 

 The following table presents the status of the current design and construction contracts: 
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Contract Contractor Contract 

Value 

Expended Status 

West Oahu /Farrington 

Highway (WOFH) Design-

Build (DB) Contract 

Kiewit $538.9M $176.5M Construction suspended; design 

activities ongoing 

Kamehameha Highway (KH) 

Guideway DB Contract 

Kiewit $376.3M $82.8M Construction suspended; design 

activities ongoing 

Maintenance and Storage 

(MSF) DB Contract 

Kiewit/Kobayashi 

Joint Venture 

$215.3M $52.8M Construction suspended; design 

activities ongoing 

Core Systems Contract  Ansaldo Honolulu 

Joint Venture 

(AHJV) 

$573.8M $38.4M Definitive design activities 

ongoing. 

Airport Guideway and 

Utilities Design 

AECOM $39.1M $19.1M Interim design activities ongoing 

City Center Guideway and 

Utilities Design 

AECOM $43.9M $8.1M PE activities ongoing 

Farrington Station Group 

Design 

HDR/HPE, Inc. $8.0M $7.5M HDR submitted final plans; 

contract closeout anticipated in 

June 2013. 

West Oahu Station Group URS $7.8M $3.8M PE activities ongoing 

Kamehameha Station Group 

Design 

Anil Verma 

Associates, Inc. 

$8.7M $3.2M Initial design workshops 

ongoing 

Airport Station Group Design AECOM $10.1M $3.3M PE activities ongoing 

Elevators and Escalators TBD TBD $0M Procurement is ongoing.  RFP 

Part 2 was issued in December 

2012.  Protest was received on 

June 18, 2013 and is under 

reviews by HART. 

 

HART has established design review milestones according to the following stages of design 

development:  

(1) Definitive Design (or Preliminary Engineering) – Intended to verify that the concepts 

proposed meet HART Concept Documents (or provide substantiated reason for change), 

and to verify that design complies with the Contract requirements. 

(2) Interim Designs – Intended to resolve conflicts and unresolved comments from the 

Definitive Design and prior to Final Design.  Workshops, meetings and “over-the-

shoulder” reviews facilitate interim design reviews by HART. 

(3) Pre-Final Design (90% design) 

(4) Final Design (100% design) 

 

The following table provides a summary of Design Percent Complete on all contracts provided 

for the project: 
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Item  Contract 

Number 
Final Design Contracts 

Contractor/ 

Consultant 

Percent 

Complete 

1 DB-120 West Oahu Farrington Highway Guideway Project (WOFH) Kiewit 96% 

2 DB-320 Kamehameha Highway Guideway Project (KHG)  Kiewit 94% 

3 DB-200 Maintenance and Storage Facility (MSF) Kiewit/Kobayashi JV 98% 

4 DBOM-920 Core Systems Contract (CSC) Ansaldo Honolulu JV 22% 

5 FD-430 Airport Segment Guideway and Utilities Final Design AECOM 50% 

6 FD-530 City Center Segment and Utilities Final Design AECOM 30% 

7 FD-140 West Oahu Station Group (WOSG) URS 65% 

8 FD-240 Farrington Highway Station Group (FHSG) HDR 99% 

9 FD-340 Kamehameha Highway Station Group (KHSG) Anil Verma 35% 

10 FD-245 Pearl Highlands Parking Structure/Bus Transit Center Pending 10% 

11 FD-440 Airport Station Group Design AECOM 35% 

12 FD-540 Dillingham Station Group Design To Be Determined 10% 

13 FD-545 Kaka’ako Station Group Design To Be Determined 10% 

14 FD-600 UH West Oahu Park and Ride/Ho’opili Station Design  To Be Determined 10% 

15 MI-930 Elevators and Escalators To Be Determined 10% 

 

The Total Design Percent Complete is approximately 47.4% as of May 2013.  Preliminary 

Engineering was completed by the GEC.  Final Design work and engineering activities are still 

proceeding on all other contracts that have been awarded to date. 

 

1.3 PMOC Issues or Concerns 

The following key issues or concerns have been identified: 

 

 The PMOC had expressed some concern with the adequacy of the grantee's ability to 

forecast costs for the existing Design-Build (DB) contracts.  The grantee’s Estimate at 

Completion (EAC) did not accurately provide an assessment of the contract costs.  

However, HART has developed a detailed methodology for forecasting use of 

contingency.  The PMOC has noted that there is still a discrepancy in how HART will 

handle potential future changes without enough information to prepare detailed cost 

estimates.  HART held an internal workshop and developed an approach and presented 

their revised methodology to PMOC on July 11, 2013.  The revised analysis included low 

and high ranges for all potential identified changes.  HART also attached a date of 

expected expenditure for each change.  This data was plotted on the contingency 

drawdown curve to show the best and worst cases. 

 

The PMOC does have some concern with the adequacy of the remaining contingency 

given the anticipated costs due to the project delays.  The PMOC will continue to monitor 

the forecast drawdown of contingency to determine whether recommendations for 

primary or secondary mitigations should be implemented. 

 

 The grantee must execute a license agreement with the Department of Hawaiian 

Homelands (DHHL) for the MSF on the Navy Drum Site.  The PMOC has recommended 

that the License Agreement be provided to the FTA and PMOC for review prior to 

execution.  A Request for Right of Entry (ROE) for construction was approved by the 

DHHL Board.  The ROE allows access to Navy Drum Site for construction until the 
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property acquisition occurs or the License Agreement is finalized.  It is anticipated that 

the license agreement may be finalized in July 2013. 

 

 An interim HDOT State Oversight Agency (SOA) Project Manager has been working 

part-time since April 2011. Given the status of this Project, it is critical that the 

permanent SOA Project Manager be identified as soon as possible. HDOT revised the job 

posting to eliminate the Professional Engineer license requirement to broaden the pool of 

applicants and the job posting is open until filled. However, as of July 2013 HDOT will 

interview three potential applicants who are interested in the position.  

 

 HDR’s acquisition of InfraConsult LLC (HART’s Program Management Consultant) has 

created conflict of interest issues for HART since HDR is currently under contract to 

complete design of FHSG.  HART submitted a White Paper on Organizational Conflict 

of Interest to FTA that discussed measures to mitigate this conflict, which includes 

several critical aspects of the project (quality, safety/security, and project controls).  

There will no longer be a conflict of interest issue after April 30, 2013 when HDR 

anticipates completing Final Design and issuing a bid-ready submittal for construction to 

HART.  HART proposes selecting another design consultant to perform construction 

administration for FHSG.   HDR has submitted final plans, which are under review by 

HART. It is anticipated that closeout of their contract will occur in August 2013 to 

complete remaining change orders. 

 

 The PMOC had recommended that HART engage a consultant to perform independent 

cost estimates for the remaining contract packages, including any repackaging efforts.  

HART has enlisted a subconsultant under the Program Management Consultant contract 

to provide these services. 

 

 HART anticipates re-baselining their budget and Master Project Schedule (MPS) in 

October 2013, once they have certainty that construction activities will be resuming. 
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1.4 Core Accountability Items 

Core Accountability Items 

Project Status: FFGA Original at FFGA: Current Estimate: 

Cost Cost Estimate $5,122,000,000 $5,122,000,000 

Contingency 

Unallocated Contingency $101,900,000 $101,900,000 

Total Contingency  

(Allocated plus Unallocated) 
$643,600,000 $430,000,000 

Schedule Revenue Service Date 1/31/2020 1/31/2020 
 

Total Project Percent 

Complete 

Based on Expenditures 16.3% 

Based on Earned Value 13.1% (May 2013)* 
 

Major Issues Status Comments/Planned Action 

Technical Capacity and Capability 

(TCC) Issues 

PMOC had recommended that 

HART engage a consultant to 

perform independent cost estimates 

for the remaining contract packages, 

including any repackaging efforts.   

HART has enlisted a subconsultant 
under the Program Management 
Consultant contract to provide these 

services. 

Potential  Cost & Schedule Delays HART continues to analyze the cost 

and schedule ramifications resulting 

from the Hawaii Supreme Court 

Archeological Inventory Survey 

(AIS) ruling. The analysis indicates 

that the delay will cost between $7 

and $10M per month, and it is 

anticipated to be a nine to twelve 

month period.  Delay may be longer 

depending on the length of SHPD 

review and satisfaction of permitting 

requirements. 

HART and PMOC held a workshop 

on April 11, 2013 to discuss 

potential impacts to the schedule. 

Activities related to the Federal and 

State lawsuits have been added to 

the schedule. MPS assumes 

construction will resume in 

September 2013.  HART is 

analyzing delays to determine their 

effect on key milestones. 

 

It is the PMOC’s professional 

opinion that HART may need to 

identify measures to mitigate a delay 

to the FFGA RSD if suspension of 

construction extends significantly 

beyond December 2013. 

 

The PMOC does have some concern 

with the adequacy of the remaining 

contingency given the anticipated 

costs due to the project delays.  The 

PMOC will continue to monitor the 

forecast drawdown of contingency 

to determine whether 

recommendations for primary or 

secondary mitigations should be 

implemented. 
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Major Issues Status Comments/Planned Action 

Remaining Construction Contracts HART is in the process of revising 

the Contract Packaging Plan. Several 

contract packages are being 

combined to maximize economies of 

scale and reduce interface needs 

between design and construction 

contractors to achieve both cost and 

schedule benefits. 

HART/PMOC continue to hold 

monthly breakout sessions to review 

changes being considered for each 

contract.  Discussions focus on 

opportunities to reduce costs and 

accelerate contract-scheduled 

activities to attain key milestones 

earlier than targeted. 

General Excise Tax (GET) GET receipts continue to be an 

issue. 

Representatives from the State 

Department of Taxation are 

appeared before the HART Board on 

May 16, 2013 to answer questions 

regarding the distribution of GET 

receipts.  In addition, there is 

movement in the state legislature to 

call for an audit of the State 

Department of Taxation with regard 

to disbursement of the GET 

revenues.  HART has requested 

monthly updates from the state on 

the GET revenues. 

Post-Rod Changes HART is considering several 

proposed design changes that may 

require additional environmental 

review. HART plans to submit 

information on each proposed 

change for FTA to determine the 

level of documentation required to 

assess impacts and subsequent 

mitigation measures.     

The first proposed change involved 

temporary occupancy and De 

Minimis impact findings for Neal 

Blaisdell Park.  This proposed 

change is under review by the FTA.  

Information on other proposed 

changes will not be available until 

July 2013 or later. 

Safety and Security Certification 

Manager for Core Systems Contract 

Ansaldo Honolulu Joint Venture 

(AHJV) must provide a full-time, on 

site Safety and Security Manager for 

the CSC.   

HART has rejected AHJV’s 

proposed candidate for this position.  

HART is in discussions with AHJV 

on how to address the Safety and 

Security Manager position. 

Date of Next Quarterly Meeting: TBD 

*Percent Complete Based on Earned Value is less than Percent Complete Based on Expenditures primarily due to 

suspension of construction activities.  It is anticipated that this variance can be mitigated once construction activity 

can resume. 
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2.0 BODY OF REPORT 

2.1 Grantee’s Capabilities and Approach 

2.1.1 Technical Capacity and Capability (TCC) 

HART has gone through considerable organizational changes since the FFGA was executed in 

December 2012.  Project staff has begun reviewing their numerous plans and procedures to 

determine whether updates are required to reflect these changes.  The PMOC met with HART to 

discuss the timing of each plan that will require updating as a result of the organization and 

procedural changes that have occurred. 

 

Following are some key positions that are vacant and must be filled by HART or through their 

PMC: 

 Independent cost estimator – Pending; will be filled through PMC. HART intends to use 

the GEC to provide independent cost estimate services until the GEC re-compete process 

is completed or until the PMC fills the position. 

 Safety and Security Certification Manager – Recruiting in progress. HART may select a 

candidate from the pool of HDOT candidates they don’t hire for the HDOT Program 

Manager position or fill the position with the PMC 

 Configuration Manager – Newly identified position; HART started the recruitment 

process in July 2013 and plans on filling the configuration management position prior to 

construction starting in September 2013. 

 

HART intends to issue a Request for Proposals for a new General Engineering Consultant (GEC) 

contract in late July 2013.  The scope or work for the new GEC would be modified significantly 

from that for the current GEC contract and would be developed to fit within the project budget 

more effectively. 

 

2.1.2 Project Controls for Scope, Quality, Schedule, Cost, Risk, and Safety 

Project Controls for Scope 

 As a result of project delays, HART is in the process of revising the Contract Packaging 

Plan (CPP).  Several contract packages are being combined to maximize economies of 

scale and reduce interface needs between design and construction contractors to achieve 

both cost and schedule benefits.  

 Despite the AIS delay, HART is implementing measures to maintain the March 30, 2019 

full revenue service date (RSD), 10 months ahead of the January 31, 2020 FFGA target. 

This RSD is the milestone date reflected in the FFGA Master Project Schedule (MPS) 

and is consistent with all FFGA request submittals.  The latest update of the MPS does 

not indicate any delays to the Interim Opening or RSD at this time if construction were to 

resume in September 2013.  HART is to analyze what-if scenarios to assess impacts to 

the Interim Opening and RSD if the suspension of construction extends beyond 

September 2013.  It is the PMOCs professional opinion that any delays that extend 

beyond December 2013 may have an impact on the RSD. 

 

Schedule 
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 Preliminary Engineering (PE):  FTA approved entrance into PE on October 16, 

2009 

 Record of Decision (ROD):  ROD was issued on January 18, 2011. 

 Final Design (FD): FTA approved entrance into FD on December 29, 2011. 

 Full Funding Grant Agreement (FFGA):  Executed on December 19, 2012. 

 Grantee Target Start of Revenue Operations for Full Alignment: March 2019 

 FFGA Revenue Service Date (RSD):  January 31, 2020 

 

Cost 

 HART and the PMOC continue to hold a monthly breakout session to review changes 

being considered for each contract.  Breakout session discussions focus on opportunities 

to reduce costs and accelerate contract-scheduled activities to attain key milestones 

earlier than targeted. 

 

Quality 

Following is a summary of HART Quality Management staff activities: 

 Reviewed QAP Revision 5 for WOFH and KHSG 

 Reviewed Integrated Test Plan (ITP) for WOFH, KHG, and MSF 

 Completed Draft Source Inspection (SI) and First Article Inspection (FAI) Plan for MSF 

 Completed the following audits: 

o Reviewed AHJV corrective and preventative actions of 4 nonconformances and 5 

observations on QA, and 1 observation on Safety and Security found. The PMOC 

recommended the Safety and Security observation issued by HART QA be 

changed to a nonconformance since AHJV has not complied with Safety and 

Security requirements.    

 HART intends to perform an Interim Buy America Audit of the rail vehicles by the end 

of the year, after AHJV has secured purchase orders with the majority of their suppliers.  

The PMOC informed HART that Virginkar and Associates, a subconsultant to the 

PMOC, is available if needed to assist them with the planning of the review given their 

experience in performing similar audits. 

 

System Safety and Security 

 The PMOC is planning a Safety and Security Management Plan (SSMP) Adherence 

Review in September 2013. HART is in the process of updating several of their 

procedures and management plans including the SSMP and SSCP. These updates are 

necessary due to the organizational changes enacted by the Executive Director and the 

contract packaging changes that are being planned. HART submitted a revised update to 

the SSMP on July 1, 2013 and anticipates receiving the revised SSCP in July 2013. The 

PMOC will evaluate and report on the current status of HART’s safety and security 

progress eight months after the FFGA was awarded to HART.  

 Ansaldo Honolulu Joint Venture (AHJV) provided an interim part-time, on site Safety 

and Security Certification Manager (SSCM) for the CSC in April 2013 with as needed 

support from Italy. AHJV submitted a replacement SSCM to HART for approval in June 

2013. HART did not approve the replacement SSCM and HART is allowing him to work 

until an acceptable SSCM is approved by HART in the next few months. HART wants 

the interim part-time SSCM to be the replacement SSCM but he is not available. HART 
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is not in compliance with PMOC recommendations made in the OP 22 Report that a full 

time, on site SSCM is required.      

 The Safety and Security Certification Manager (SSCM) position that reports to the 

HART CSSO remains vacant, with certification efforts expected to increase in the near 

future. HART anticipated the SSCM starting on July 1, 2013. However, the potential 

SSCM candidate declined in June 2013 and HART is searching for another potential 

candidate. HART may select a candidate from the pool of HDOT candidates they don’t 

hire for the HDOT Program Manager position or fill the position with the PMC.  

 FTA approved HDOT’s System Safety and Security Program Standards (SSSPS) in June 

2013, which will become an important part of HDOT’s comprehensive safety and 

security assessment 

 An interim HDOT State Oversight Agency (SOA) Project Manager has been working 

part-time since April 2011.  HDOT is having difficulty finding a full-time SOA Project 

Manager and there are no indications when a full time person will be hired.  HDOT 

revised the job posting to eliminate the Professional Engineer license requirement to 

broaden the pool of applicants and the job posting is open until filled. However, as of 

July 2013 HDOT may interview three potential applicants who are interested in the 

position. 

 HART received a written response from the United States District Court Judge on May 3, 

2013 accepting the proposed noise and security mitigation to be implemented. 

 

2.1.3 Compliance with Applicable Statutes, Regulations, Guidance and FTA Agreements 

National Environmental Policy Act (NEPA) 

 The ROD was issued on January 18, 2011. 

 

 Attachment A to ROD, dated January 2011, listed 197 mitigations to which the Project is 

committed.  These mitigations deal with subjects such as real estate acquisitions, 

easements, relocations, landscaping, design details, protection of historic and 

environmentally-sensitive resources, noise abatement, lighting, safety, security, public 

health, and the treatment of Hawaiian iwi.  The grantee is committed to implementing all 

mitigation measures specified by the ROD and all terms of the Project’s Programmatic 

Agreement (PA), also instituted in January 2011.  The grantee has hired a Kako’o 

Consultant to ensure compliance with the PA.  While the actual implementation of many 

of the detailed mitigations will occur during Final Design and construction, the grantee 

has included requirements for their design in RFPs that have already been issued.  Thus, 

the grantee has contractual assurances that the ROD’s requirements will be met. 

 

 Construction and Environmental Work – HART issued a suspension of construction work 

on August 24, 2012 for all ground-disturbing activities after a ruling by the Hawaii State 

Supreme Court requiring completion of the Archaeological Inventory Survey (AIS).  

Final Design work is still proceeding on all contracts that have been awarded to date. 

 

 Proposed Design Changes – HART is considering some design changes that may 

require additional environmental review.  HART plans to submit information on 

each proposed change for FTA to determine the level of documentation required 
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to assess impacts and subsequent mitigation measures.  The first proposed change 

involved temporary occupancy and De Minimis impact findings for Neal Blaisdell 

Park.  This proposed change is under review by the FTA.  Information on other 

proposed changes will not be available until July 2013 or later. 

 

2.2 Project Scope 

The Project is a 20-mile fixed guideway rail system along Oahu’s south shore between East 

Kapolei and Ala Moana Center.  This Project is based on the Airport Alignment, which includes 

21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion at the Leeward 

Community College Station.  The Project is planned to be delivered in four guideway segments: 

 Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 miles/7 

stations)  

 Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/2 

stations) 

 Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 

 Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations) 

 

The alignment will average a total of 99,800 weekday boardings at the Revenue Service Date in 

the year 2020 and 114,300 weekday boardings in the year 2030.  It will provide two significant 

areas with potential for Transit-Oriented Development, one near the Airport and one in the 

surrounding industrial areas.  The initial fleet will include 80 “light metro” rail vehicles. 

 

2.2.1 Status of Design/Construction Documents 

The status of all contracts is provided in Appendix B.  The Total Design Percent Complete is 

approximately 47.4% as of June 2013.  Final Design work and engineering activities are still 

proceeding on all contracts that have been awarded to date.  The table in Section 1.2 provides a 

summary of Design Percent Complete on all contracts provided for the project. 

 

The following table provides a summary of VE results provided for the project: 

 

Source 

No. of 

Proposals 

Received 

Estimated 

Value (M) 

No. of 

Proposals 

Accepted 

Estimated 

Value (M) 

VE Workshop for Stations 30  $318.5  26  $104.1  

ATC Proposals – WOFH DB Contract 29  $85.4  13  $60.5  

ATC Proposals – KH DB Contract 16  $29.0  7  $18.3  

ATC Proposals – MSF DB Contract 11  $16.1  5  $2.7  

ATC Proposals – CSC 41  $35.6  15  $15.5  

VE Workshop for Airport & City Ctr. 27 $225.6 13 $109.2 

TOTAL 154  $710.2  79  $310.3  

*Total includes “conditionally accepted” Alternate Technical Concept (ATC) proposals 

 

The PMOC continues to monitor the project to confirm that all VE recommendations are 

reviewed by the grantee and that those that are accepted are implemented accordingly.  There are 

currently 79 VE proposals that have been accepted by HART.  These proposals have been 

incorporated in whole or in part where applicable to the current level of design. 
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2.2.2 Status of Third-Party Agreements 

The following table provides the status of Third Party Agreements for the project: 
 

Agreement Completion Target Section Status 

University of Hawaii (UH) Master 

Agreement 

Pending July 2013 WOFH, 

KHG, 

City 

Center 

Final negotiations are underway. 

Leeward Community 

College (LCC) Sub-agreement 

Pending July 2013 WOFH In negotiations 

UH West O‘ahu (UHWO) 

Sub-agreement 

Pending July  2013 WOFH In negotiations 

Department of Land and Natural 

Resources (DLNR) 

Pending July 2013 WOFH Will go before the Land Board in July. 

Department of Education Master 

Agreement and Consent to 

Construct 

Feb 8, 2011 WOFH Executed 

DR Horton Agreement for 

Construction 

Mar 7, 2012 WOFH Executed 

DHHL Master Agreement Mar 10, 2010 WOFH, 

MSF 

Executed 

DHHL Consent to Construct Dec 1, 2011 WOFH, 

MSF 

Consent to construct in place. 

DHHL License or Property 

Transfer 

Pending July 2013 WOFH, 

MSF 

License agreement awaiting City Council 

approval. 

HDOT Master Agreement Oct 31, 2011 WOFH Executed 

HDOT Joint Use & 

Occupancy (JU&O) 

Sub-agreement 

Apr 5, 2012 WOFH Executed 

UH Urban Garden Sub-agreement Pending July 2013 KHG In negotiations 

HDOT Master Agreement for 

KHG, Airport and City Center 

Pending July 2013 KHG, 

Airport, 

City 

Center 

 Decision made to combine KGH, Airport 

and City Center into one Master 

Agreement.  Draft of the agreement 

submitted to HDOT for their review.  

Once completed, City Council approval 

will be required. 

HDOT JU&O Sub-agreement Pending August 2013 KHG Will complete after HDOT Master 

Agreement is completed. 

Aloha Stadium / Department of 

Accounting & General 

Services (DAGS) 

Pending July 2013 KHG Revised MOU scheduled to go to Stadium 

Board and DLNR Land Board in July. 

U.S. Navy / General Services 

Administration (GSA) 

Pending N/A Airport 15 Easements were forwarded to regional 

command for approval. 

U.S. Post Office Honolulu 

Processing Center 

Pending February 

2014 

Airport Design agreed to by Post Office. Will 

begin the guideway easement process 

once all property requirements identified. 

Federal Aviation 

Administration (FAA) Master 

Agreement 

Pending February 

2014 

Airport As design progresses a determination will 

be made if an agreement is required. 

HDOT JU&O Sub-agreement Pending March 2014 Airport Will complete after Master Agreement is 

completed.  
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Agreement Completion Target Section Status 

HDOT JU&O Sub-agreement Pending July 2014 City 

Center 

Will complete after Master Agreement is 

completed. 

Honolulu Community 

College (HCC) Sub-agreement 

Pending July 2014 City 

Center 

Please see UH Master Agreement. 

On hold due to federal order. 

Federal Court House/GSA Pending Oct 2014 City 

Center 

On hold due to federal order. 

HI Community Development 

Agreement (HCDA) 

Pending Oct 2014 City 

Center 

Awaiting final design requirements for the 

guideway. On hold due to federal order. 

DAGS Pending Oct 2014 City 

Center 

Awaiting final design requirements for the 

guideway. On hold due to federal order. 

 

The PMOC has monthly “break out” sessions with HART to discuss the status of Third Party 

Agreements.  Pending Third Party Agreements are not currently having an effect on the MPS.  

However, there are several agreements that will become critical to the MPS if not executed 

before or shortly after construction resumes.  These agreements have been identified on HART’s 

AIS Roadmap. 

 

2.2.3 Delivery Method 

As noted above, HART is in the process of revising the Contract Packaging Plan (CPP). Several 

contract packages are being combined to maximize economies of scale and reduce interface 

needs between design and construction contractors to achieve both cost and schedule benefits. 

 

Construction of the project guideway is to be implemented in four segments.  The method of 

delivery for the four guideway segments is as follows: 

 Segment I – East Kapolei to Pearl Highlands – DB 

 Segment II – Pearl Highlands to Aloha Stadium – DB 

 Segment III – Aloha Stadium to Middle Street Station – DBB 

 Segment IV – Middle Street Station to Ala Moana Center – DBB 

 

HART is combining Segments III and IV into a single guideway construction contract. 

 

2.2.4 Core Systems and Vehicle Status 

Ansaldo Honolulu Joint Venture (AHJV) will design, furnish, install, test, and commission 

passenger vehicles, operating systems, auxiliary vehicles and equipment, and appurtances, in 

support of incremental opening of the System. The following table provides a status of the Core 

Systems and Vehicle activities associated with the project: 

 
Core System Description Status 

Core System - General 

Notice to Proceed (NTP) Delay Claim AHJV has asserted they have a 9-month delay in 

starting work due to CSC protest.  HART has denied 

this delay. This issue is in dispute. 
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Core System Description Status 

Hawaiian Electric Company (HECO) Estimated Traction 

Power Demand 

HART to provide Hawaiian Electric Company 

(HECO) with AHJV simulations to estimate power 

demand based on actual operation scenarios. AHJV 

finalized consumption estimate. AHJV submitted 

revised simulations for fail over criteria and 

discussions with HECO are ongoing. 

Fare Collection System HART is reviewing possibility of installing fare gates 

System Performance Design There are some concerns with AHJV’s method for 

calculating headways, round trip times, fleet size and 

system capacity.  These issues will be vetted once 

more information on operations modeling is 

available. 

Core System Train Control/SCADA Subsystem 

Operational Control Center (OCC) Layout Operational Control Center (OCC) layout may be 

smaller than the area originally proposed to 

accommodate equipment. Major issues resolved but 

discussions with AHJV ongoing 

Mixed Fleet Operation AHJV has issues with installing redundant systems 

for future four-car train consist operation.  HART is 

considering start of revenue service with 4-car trains 

that would mitigate this issue.  

Maintenance Of Way (MOW) Vehicle Automatic Train 

Control (ATC) Capabilities 

HART considering Automatic Vehicle Indication 

(AVI)/Automatic Vehicle Location (AVL) 

Core System Traction Electrification 

Train Evacuation – Wayside Energy Storage HART is now considering only one type of Wayside 

Energy Storage scenarios: Emergency Generators 

(Diesel). 

Core System Communication Subsystems 

Guideway Walkway/Cableway AHJV is proposing to install cable trough on the 

emergency walkway for the entire guideway due to 

concerns with smaller trapezoidal cavity in concrete 

guideway   AHJV is coordinating with Kiewit. 

Core System O&M Subsystem 

Maintenance and Storage Facility (MSF) Yard 

Configuration/Storage Capacity 

AHJV is evaluating HART’s proposed MSF yard 

configuration changes. This issue is closed. 

Guideway Track Parameters AHJV to provide HART with its assessment of 

gain/loss in trip time due to H1 changes.  

Core System Vehicle Subsystem  

Long gaps in contact rail for diamond crossovers AHJV proposes smaller diamond crossovers to 

eliminate long gaps. 

 

HART has executed a change order in the amount of 

$1.75M to add 800 seats to the vehicles. 

Vehicle/Platform Interface Tolerances HART and AHJV are evaluating the gap tolerances 

between the vehicle and station platform 

Train Evacuation – Onboard Energy Storage Not considered by HART. HART will investigate 

Wayside Energy Storage instead. 

Derailment Mitigation  AHJV claims no responsibility for installing guard 

rails to prevent derailments. HART to provide AHJV 

with contract details 
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Core System Description Status 

Collector Shoe/Contact Rail AHJV claims there are clearance issues between the 

collector shoe and the contact rail.  HART sees no 

issue since the clearance being proposed is similar to 

what CSC has installed in Los Angeles. This issue is 

closed. 

Core System Safety, Security & RAM  

AHJV Safety and Security Certification Manager HART rejected AHJV’s proposed replacement for 

Safety and Security Certification Manager 

 

2.3 Project Management Plan and Sub-Plans 

The following table presents the status of each of the grantee’s management deliverables. 
 

Sub-Plan 
Revision 

No. 
Date Notes 

Quality Management Plan (QMP) 1 15-Feb-12 Accepted  

Real Estate Acquisition and Management Plan 

(RAMP) 

5 01-Jun-12 Accepted 

Bus Fleet Management Plan (BFMP) 3 Mar-12 Accepted 
Rail Fleet Management Plan (RFMP) 0.1 Mar-12 Accepted 
Safety and Security Management Plan (SSMP) 4 05-Jun-13 Under PMOC review 
Safety and Security Certification Plan (SSCP) 2A 01-Mar-12 Accepted 
Configuration Management Plan 0.2 07-Feb-12 Accepted 
Staffing and Succession Plan 5 25-May-12 Accepted 
Risk and Contingency Management Plan (RCMP) 0 29-Jun-12 Accepted but under review by the 

new Project Controls Manager. who 

will be responsible for its 

implementation 

Operating Plan 0.2 29-Jun-12 Accepted 
Force Account Plan 0.3 05-Jan-12 Accepted 
Mitigation Monitoring Program 0 15-Mar-12 Accepted 
Interface Management Plan 0.1 17-Jan-12 Accepted 
Contract Packaging Plan 3.0 30-Mar-12 Accepted 
Claims Avoidance Plan 0.1 24-Jan-12 Accepted 
Construction Management Plan (CMP) 0.1 03-Feb-12 Accepted 
Contract Resident Engineer Manuals (DB & DBOM) 0.1 Feb-12 Accepted 
Contract Resident Engineer Manuals (DBB) A 15-Mar-12 Accepted 
Project Procedures   Accepted 

 

HART is in the process of updating several of their procedures and management plans including 

the PMP, Contract Packaging Plan, Staffing and Succession Plan, and Construction Management 

Plan.  These updates are necessary due to the organizational changes enacted by the Executive 

Director and the contract packaging changes that are being planned.  It is anticipated that HART 

will submit the DRAFT updates starting in July 2013. 

 

2.4 Project Schedule Status 

HART submitted an update of the Master Project Schedule (MPS) with a Data Date of March 29, 

2013.  The Revenue Service Date (RSD) identified in the FFGA is January 30, 2020.  HART’s 

current MPS identifies the target date for the start of interim revenue service as June 2017 and 
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full revenue service as March 2019.  The table below provides a comparison of key milestone 

dates at time of FFGA application and the current MPS. 

 

Milestone Description Activity ID 

Finish Date 

Variance 

(Days) 

FFGA 

Application 

Baseline 

Current 

MPS 

Foundations Complete KASG4120 13-May-17 25-Aug-17 (104) 

Interim Revenue Service MM-0100 29-Jun-16 20-May-17 (325) 

Target for Full Revenue Service DBOM-9270 12-Mar-19 31-Mar-19 (19) 

 

It should be noted that the above milestone do reflect the recent suspension of ground disturbing 

activities that occurred in August 2012.  HART updated the MPS with regard to the suspension 

of activities to determine the impact.  The updated MPS does not indicate any significant delays 

to the RSD at this time if construction were to resume in September 2013.  HART is analyzing 

what-if scenarios to assess impacts to the Interim Opening and RSD if the suspension of 

construction extends beyond September 2013.  The PMOC is independently reviewing the MPS 

to determine the effects of the AIS Delay. 

 

The following is a look ahead for important activities associated with the Project: 

 
Period: August 2013 – October 2013 

Activity Responsibility Date 

Monthly Progress Meeting FTA, HART, PMC, GEC and 

PMOC 

August 7, 2013 

SSMP Adherence Review FTA, HART, PMC, GEC and 

PMOC 

September 10, 2013 

Monthly Progress Meeting FTA, HART, PMC, GEC and 

PMOC 

September 11, 2013 

Monthly Progress Meeting FTA, HART, PMC, GEC and 

PMOC 

October 9, 2013 

Quarterly Progress Meeting FTA, HART, PMC, GEC and 

PMOC 

TBD 

 

2.5 Project Cost Status 

The grantee’s Base Cost Estimate (BCE) dated March 19, 2012 is $5.122 billion in Year-of-

Expenditure (YOE) dollars, including $644 million in allocated and unallocated contingency (or 

15.0% of the BCE) and $173 million in financing costs.  Of the $644 million in total 

contingency, $101 million is unallocated.  The current Project Budget is as follows: 

 
Source Amount 

Base Cost Estimate $4,305 billion 

Total Contingency $0.644 billion 

Finance Charges $0.173 billion 

Total Project Cost $5.122 billion 

 

Total Expenditures to Date – $0.695 billion (through June 2013) 
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2.5.1 Standard Cost Category (SCC) 

The most recent SCC Workbook is submitted as a separate electronic file.  The following table 

presents the FFGA budget, expenditures to date, and Estimate at Completion (EAC) for each 

SCC. 
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SCC SCC Description 
FFGA 

Budget 
Base Cost 

Allocated 

Cont. 
Incurred EAC 

10  GUIDEWAY & TRACK ELEMENTS 1,275,328,962  1,114,305,144  161,023,818  28,054,162  1,134,321,780  

10.04  Guideway: Aerial structure 1,175,328,184  1,022,380,670  152,947,514  7,527,062  1,039,128,341  

10.08  Guideway: Retained cut or fill 8,077,393  7,492,943  584,450  0  6,436,256  

10.09  Track:  Direct fixation 86,332,027  79,437,204  6,894,823  20,527,100  82,827,829  

10.11  Track:  Ballasted 3,550,634  3,293,724  256,910  0  2,697,875  

10.12  Track:  Special (switches, turnouts) 2,040,724  1,700,603  340,121  0  3,231,479  

20  STATIONS, STOPS, TERMINALS, INTERMODA 506,165,689  421,804,742  84,360,947  0  400,404,740  

20.01  At-grade station, stop, shelter, mall, terminal, platform 7,333,599  6,111,333  1,222,266  0  6,111,332  

20.02  Aerial station, stop, shelter, mall, terminal, platform 353,476,148  294,563,457  58,912,691  0  273,163,457  

20.06  Automobile parking multi-story structure 79,690,518  66,408,765  13,281,753  0  66,408,765  

20.07  Elevators, escalators 65,665,424  54,721,187  10,944,237  0  54,721,186  

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 99,425,456  92,535,013  6,890,443  4,787,818  101,949,391  

30.02  Light Maintenance Facility  8,161,279  7,591,887  569,392  0  7,586,793  

30.03  Heavy Maintenance Facility 40,906,889  38,099,138  2,807,751  2,657,874  37,857,030  

30.04  Storage or Maintenance of Way Building 8,382,270  7,797,460  584,810  73,606  7,735,910  

30.05  Yard and Yard Track 41,975,018  39,046,528  2,928,490  2,056,338  48,769,658  

40  SITEWORK & SPECIAL CONDITIONS 1,103,867,264  980,569,426  123,297,838  211,358,177  937,064,912  

40.01  Demolition, Clearing, Earthwork 34,695,802  29,980,157  4,715,645  6,614  27,672,011  

40.02  Site Utilities, Utility Relocation 350,694,801  299,449,755  51,245,046  8,452,676  303,419,398  

40.03  Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 7,228,935  6,590,542  638,393  264,758  3,777,603  

40.04  Environmental mitigation, e.g. wetlands, historic/archeologic, parks 30,841,906  26,979,122  3,862,784  3,430,633  31,955,923  

40.05  Site structures including retaining walls, sound walls 8,637,582  7,998,960  638,622  575,338  9,061,374  

40.06  Pedestrian / bike access and accommodation, landscaping 48,262,816  41,073,897  7,188,919  0  41,873,040  

40.07  Automobile, bus, van accessways including roads, parking lots 212,536,181  181,979,369  30,556,812  507,888  170,471,360  

40.08  Temporary Facilities and other indirect costs during construction 410,969,241  386,517,624  24,451,617  198,120,270  348,834,203  

50  SYSTEMS 247,460,781  221,284,483  26,176,298  0  220,601,453  

50.01  Train control and signals 91,492,532  81,982,556  9,509,976  0  82,402,646  

50.02  Traffic signals and crossing protection 12,524,011  10,458,227  2,065,784  0  10,251,336  

50.03  Traction power supply:  substations  32,873,934  29,500,927  3,373,007  0  31,027,311  

50.04  Traction power distribution:  catenary and third rail 36,426,286  32,878,150  3,548,136  0  29,996,873  

50.05  Communications 59,889,234  53,691,339  6,197,895  0  54,251,397  

50.06  Fare collection system and equipment 10,221,753  9,159,277  1,062,476  0  9,218,099  

50.07  Central Control 4,033,031  3,614,007  419,024  0  3,453,791  

  Construction Subtotal (10 - 50) 3,232,248,152  2,830,498,808  401,749,344  244,200,157  2,794,342,276  
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SCC SCC Description 
FFGA 

Budget 
Base Cost 

Allocated 

Cont. 
Incurred EAC 

60  ROW, LAND, EXISTING IMPROVEMENTS 222,188,386  197,397,947  24,790,439  40,345,772  197,675,747  

60.01  Purchase or lease of real estate   201,658,907  179,360,664  22,298,243  38,094,545  179,360,664  

60.02  Relocation of existing households and businesses 20,529,479  18,037,283  2,492,196  2,251,227  18,315,083  

70  VEHICLES 208,501,186  186,829,020  21,672,166  212,900  190,028,297  

70.02  Heavy Rail 186,061,066  166,721,385  19,339,681  0  171,122,353  

70.06  Non-revenue vehicles 16,011,166  14,346,923  1,664,243  212,900  13,026,548  

70.07  Spare parts 6,428,954  5,760,712  668,242  0  5,879,396  

80  PROFESSIONAL SERVICES 1,183,826,026  1,090,438,814  93,387,212  384,709,038  1,067,831,314  

80.01  Preliminary Engineering 95,120,484  94,055,262  1,065,222  92,178,523  117,953,305  

80.02  Final Design 257,934,908  228,321,632  29,613,276  48,404,467  186,979,401  

80.03  Project Management for Design and Construction 385,825,694  366,458,463  19,367,231  201,388,293  362,482,961  

80.04  Construction Administration & Management  218,155,752  199,656,728  18,499,024  30,390,884  198,079,928  

80.05  Professional Liability and other Non-Construction Insurance  52,138,030  46,549,724  5,588,306  874,436  40,884,316  

80.06  Legal; Permits; Review Fees by other agencies, cities, etc. 76,135,125  67,641,006  8,494,119  6,273,066  67,673,782  

80.07  Surveys, Testing, Investigation, Inspection 24,955,327  21,759,335  3,195,992  3,178,669  28,973,550  

80.08  Start up 73,560,706  65,996,664  7,564,042  2,020,700  64,804,071  

90  Subtotal (10 - 80) 4,846,763,750  4,305,164,589  541,599,161  669,467,867  4,249,877,634  

  UNALLOCATED CONTINGENCY 101,871,170  0  101,871,170  0  101,871,170  

100  Subtotal (10 - 90) 4,948,634,920  4,305,164,589  643,470,331  669,467,867  4,351,748,804  

  FINANCE CHARGES 173,058,242      0  173,058,243  

  Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  669,467,867  4,524,807,047  
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2.5.2 Contingency 

HART has developed a detailed methodology for forecasting use of contingency.  The PMOC 

has noted that there is still a discrepancy in how HART will handle potential future changes 

without enough information to prepare detailed cost estimates.  HART held an internal workshop 

to develop an approach and presented their revised methodology to the PMOC on July 11, 2013.  

The revised analysis includes low and high ranges for all potential identified changes.  HART 

also attached a date of expected expenditure for each change.  This data was plotted on the 

contingency drawdown curve to show the best and worst cases. 

 

HART’s current assessment indicates the range of uncommitted contingency at this time is $413-

439 million.  PMOC reviewed HART’s range of uncommitted contingency in detail on July 11, 

2013 during the Project Control break out session and finds their methodology acceptable. 

 

The PMOC does have some concern with the adequacy of the remaining contingency given the 

anticipated costs due to the project delays.  The PMOC will continue to monitor the forecast 

drawdown of contingency to determine whether recommendations for primary or secondary 

mitigations should be implemented. 

 

2.5.3 Funding Sources 

The following are the project capital revenue (funding) sources: 

 
Source Amount 

General Excise Tax (GET) $3.358 billion 

Section 5309 $1.550 billion 

Section 5307 $0.210 billion 

ARRA $0.004 billion 

Total $5.122 billion 

 

The GET surcharge receipts received to date are approximately $651 million. 

 

2.6 Project Risk 

The following activities associated with risk management have occurred: 

 Risk Workshop 1, held April 5-8, 2011 in Honolulu, addressed the following:  

Preliminary PMOC findings from a scope, schedule and cost review; Risk Register 

and Action Items; and Path Forward. 

 Risk Workshop 2, held April 27, 2011 in San Francisco, addressed the following:  

Quantitative risk assessment process; Summary of key PMOC findings for the cost 

and schedule risk analyses; Risk Mitigation; and Path Forward.  To condition the cost 

estimate for the cost risk analysis, the PMOC identified approximately $52 million 

(Year of Expenditure) in net adjustments to the Base Cost Estimate (BCE).  To 

condition the Master Project Schedule (MPS) for the schedule risk analysis, the 

PMOC identified numerous adjustments that were incorporated into an Adjusted 

Project Schedule (APS). 

 Risk Workshop 3, held August 2, 2011, addressed the Draft Risk and Contingency 
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Management Plan (RCMP). 

 A meeting was held December 8, 2011 to address the reevaluation of the grantee’s 

Secondary Mitigation Measures to ensure that Secondary Mitigation Capacity is not 

reduced with the adoption of the proposed Cost Reduction Measures. 

 A Risk Refresh Workshop was performed the week of April 11, 2012 to address the 

Preliminary PMOC findings from a scope, schedule, and cost review, Risk Register 

and Action Items, and Path Forward.  

 

Upon submittal of the updated cost estimate by the grantee in spring 2012 to support the FFGA 

application, it was observed that significant contingency reduction occurred, to a point where 

contingency was below accepted control levels.  The grantee had identified a total of $644 

million in contingency in the cost estimate used for the Risk Refresh Workshop in April 2012.  

This was $222 million less than the amount of contingency of $866 million identified during the 

prior review to support the request to enter into Final Design. 

 

Subsequent to that April 2012 Risk Refresh Workshop, the grantee implemented efforts to 

recover contingency levels through cost reduction measures, value engineering, and revised 

project delivery strategies.  In addition, strong controls were put in place to avoid future rapid 

contingency loss.  HART and the PMOC have held monthly breakout sessions to review the 

status of the forecast costs, schedule management, risk management, and cost containment 

measures.  These breakout sessions have resulted in increased confidence by the PMOC of the 

grantee’s ability to manage budget and schedule of the project. 

 

The PMOC had also recommended that the grantee develop more detail for the Secondary 

Mitigation items and attempt to identify secondary mitigation measures that approach a total 

value of $149 million.  The grantee has undertaken an exercise to both develop more detail for its 

proposed Secondary Mitigation items and to identify additional viable items.  This information 

was reviewed by the PMOC and will be incorporated into a final updated RCMP. 

 

HART and the PMOC have reviewed the list of potential secondary mitigation measures.  The 

PMOC estimates the current value of viable Secondary Mitigation measures to be $35 million, 

which is substantially less than recommended amount of $149 million.  The PMOC requested 

that HART review and update their list of potential Secondary Mitigations Measures since many 

of the items previously identified are no longer viable. HART is in the process of updating the 

list of primary and secondary mitigations and anticipates having a draft list for PMOC review 

and discussion in August 2013.
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2.7 Action Items 

Item 

No. 
Item 

Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

1 Schedule Mitigation Monitoring Plan (MMP) 

workshop with FTA/PMOC 

HART/PMOC Jan-13 Aug-13  To be scheduled in September 2013 

2 Develop schedule for HART Safety and 

Security Roadmap 

HART Apr-13 May-13  Open – To be provided on May 14, 

2013. 

3 Update management plans HART May-13 Aug-13  Closed – PMOC will track updates in 

Section 2.3 of Monthly Report 

4 Provide white paper on 4-car trains HART May-13 Jul-13  PMOC submitted Job Memorandum to 

FTA for review 

5 Provide scope of work for platform screen gates HART May-13 Jun-13  Under PMOC review 

6 Provide CSC design review comments PMOC May-13 Jun-13  Closed 

7 Meet to discuss CSC design review comments HART/PMOC May-13 Jul-13  Closed 

8 Provide CSC presentation information HART Jun-13 Jul-13  Closed 

9 Provide Architectural Directive Drawings HART Jul-13 Aug-13  Open 

10 Change QA observation to NCR for CSC HART Jul-13 Aug-13  Open 
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The following action items were discussed during the Project Controls Meeting: 

 
Item 

No. 
Item 

Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

1 Provide an assessment of the AIS 

Cost/Schedule Impact Analysis 

PMOC Dec-12 May-13  Open – draft has been submitted to FTA; 

update required to reflect revised MPS 

2 Complete and submit the updated Contract 

Package Plan  

HART Jan-13 Mar-13  Open – requires discussion. Update to be 

provided in August 2013 

3 Submit the baselined RCMP  HART Jan-13 May-13  Open 

4 Revise cost drawdown curve to reflect smooth 

data points 

HART Mar-13 May-13 May-13 Closed 

5 Provide justification for Lea+Elliott contract 

reassignment from GEC to HART 

HART May-13 Jun-13  In progress – White paper pending 

6 Update primary and secondary mitigation 

measures 

HART May-13 Jun-13  In progress – August 2013 

7 Provide AIS delay summary status HART Jun-13 Jul-13  Closed 

8 Update MPS & Budget HART Jun-13 Oct-13   

9 Contingency forecast update HART Jun-13 Jul-13  Closed 
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APPENDICES 

Appendix A:  Acronym List 
 

ATC ▪ Alternative Technical Concept 

BAFO ▪ Best and Final Offers 

BFMP ▪ Bus Fleet Management Plan 

CMP ▪ Construction Management Plan 

CSC ▪ Core Systems Contract 

CSSO ▪ Chief Safety and Security Officer 

DB ▪ Design-Build 

DBB ▪ Design-Bid-Build 

DBOM ▪ Design-Build-Operate-Maintain 

DCCA ▪ Department of Commerce and Consumer Affairs 

DHHL ▪ Department of Hawaiian Homelands 

DLNR ▪ Department of Land and Natural Resources 

DOE ▪ Department of Education 

EAC ▪ Estimate at Completion 

FD ▪ Final Design 

FEIS ▪ Final Environmental Impact Statement 

FFGA ▪ Full Funding Grant Agreement 

FHWA ▪ Federal Highway Administration 

FTA ▪ Federal Transit Administration 

FY ▪ Fiscal Year 

GEC ▪ General Engineering Consultant 

GET ▪ General Excise Tax 

GSA ▪ General Services Administration 

HART ▪ Honolulu Authority for Rapid Transportation 

HDOT ▪ Hawaii Department of Transportation 

KH ▪ Kamehameha Highway 

LCC ▪ Leeward Community College 

LEED ▪ Leadership in Energy and Environmental Design (LEED) 

LONP ▪ Letter of No Prejudice 

MOA ▪ Memorandum of Agreement 

MOT ▪ Maintenance of Traffic 

MPS ▪ Master Project Schedule 

MSF ▪ Maintenance and Storage Facility 

NCR ▪ Non-Compliance Report 

NEPA ▪ National Environmental Policy Act 

NTP ▪ Notice to Proceed 

OCIP ▪ Owner Controlled Insurance Program 

PA ▪ Programmatic Agreement 

PE ▪ Preliminary Engineering 

PMC ▪ Project Management Consultant 

PMOC ▪ Project Management Oversight Contractor 

PMP ▪ Project Management Plan 

QAM ▪ Quality Assurance Manager 

QAP ▪ Quality Assurance Plan 

QMP ▪ Quality Management Plan 

RAMP ▪ Real Estate Acquisition and Management Plan 

RCMP ▪ Risk and Contingency Management Plan 

RFMP ▪ Rail Fleet Management Plan 

RFP ▪ Request for Proposals 

RFQ ▪ Request for Qualifications 

ROD ▪ Record of Decision 
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ROE ▪ Right of Entry 

RSD ▪ Revenue Service Date 

SCC ▪ Standard Cost Category 

SHPD ▪ State Historic Preservation Division 

SM ▪ Schedule of Milestone 

SOA ▪ State Oversight Agency 

SSCP ▪ Safety and Security Certification Plan 

SSMP ▪ Safety and Security Management Plan 

SSPP ▪ System Safety Program Plan 

SSSPS ▪ System Safety and Security Program Standards 

TCC ▪ Technical Capacity and Capability 

VE ▪ Value Engineering 

WOFH ▪ West Oahu/Farrington Highway 

YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 

 

The following sections provide the status of various ongoing contracts associated with this Project. 

 
Contract No. MM-901 

Contract Description: Program Management Support Consultant (PMSC·2) 

Status: Grantee executed a contract with InfraConsult LLC to provide PMC services.  NTP was issued February 23, 2012. 

Cost: Original Contract Value $33,000,000 

 Approved Change Orders $0 

 Current Contract Value  $33,000,000 

 Expended to Date $10,900,000 

 % Expended 32.7% 

 DBE Participation 0% 

Schedule: Contract duration is approximately 36 months from NTP. 

Issues or Concerns: None 

 
Contract No. MM-910 

Contract Description: General Engineering Consultant (GEC II) Contract  

Status: Grantee executed contract with Parsons Brinkerhoff on June 30, 2011.  The contract amount is $300 million ($150 million base 

amount plus $150 million allowance amount).  It is anticipated that the $150 million allowance for additional work will be used 

after the initial three-year term of the contract.  However, it is possible with a contract amendment to expend a portion of the 

allowance amount any time during the term of the contract.  Notice to Proceed (NTP) 1 was issued on August 2, 2011. 

Cost: Original Contract Value $300,000,000 

 Approved Change Orders $0 

 Current Contract Value $300,000,000 

 Expended to Date $114,900,000 

 % Expended 38.3% 

 DBE Participation 0% 

Schedule: The contract duration is approximately 36 months from NTP with an option for an additional 36 months. 

Issues or Concerns: HART intends to issue a Request for Proposals for a new General Engineering Consultant (GEC) contract in late July 2013.  The 

scope or work for the new GEC would be modified significantly from that for the current GEC contract and would be developed 

to fit within the project budget more effectively. 

 
Contract No. DB-120 

Contract Description: West Oahu/Farrington Highway (WOFH) DB Contract 

Status: Kiewit was awarded a contract on November 18, 2009.  The following NTPs have been issued: 

 NTP 1 – Issued December 1, 2009, authorizing $27 million to complete elements of PE whose principal purpose is 

refinement and validation of information supporting the NEPA process. 
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 NTP 1A – Issued March 11, 2010, authorizing $25.8 million for PE activities to be completed. 

 NTP 1B - Issued March 23, 2010, authorizing $21.2 million for interim design activities.   

 NTP 1C – Issued June 7, 2010, authorizing $3.5 million for test and demonstration drilled shafts to complete the deep 

foundations interim design.   

 NTP 1D – Issued January 6, 2011, authorizing $8.7 for continued administrative costs through June 2011 including project 

management, quality management, safety plan administration, coordination with local agencies, design management, and 

public information. 

 NTP 2 – Issued March 3, 2011, authorizing $62 million for work activities related to the relocation of utilities, in accordance 

with the grantee’s pre-award authority associated with the FTA’s issuance of a ROD. 

 NTP 3 – Issued June 2011, authorizing $4.7 million for Final Design activities to allow contractor to submit drawings to the 

City’s Department of Permit and Planning for permit approval. 

 NTP 4A – Issued February 6, 2012, authorizing construction activities, excluding activities associated with the precast yard 

under the LONP 2 authority.  The contractor began installation of the guideway piers in May 2012. 

 NTP 4B – Issued May 17, 2012, authorizing limited construction activities associated with the precast yard. 

Cost: Original Contract Value $482,924,000 

 Approved Change Orders $54,800,000 

 Current Contract Value $538,917,377 

 Expended to Date $176,509,750 

 % Expended 32.8% 

 DBE Participation 1.23% 

Schedule:  Original contract duration was approximately 43 months from NTP.  Grantee has approved the baseline schedule submittal. 

The contractor is preparing a schedule analysis for NTP delays. 

 Completion is anticipated in January 2015. 

Issues or Concerns:  The executed agreement called for issuance of all four NTPs within 120 calendar days of December 1, 2009.  Since that 

requirement was not met, the grantee has been coordinating with Kiewit to determine the extent of any impact to the 

approved baseline schedule. 

 Contractor must submit a revised baseline schedule. 

 No construction activity will continue until future written notice is provided by HART due to AIS.  

 HART instructed Kiewit to remove their Project Manager from the WOFH Guideway project. He was also serving as the 

Project Manager for the KHG Guideway project too. Kiewit is in the process of submitting other Project Manager’s to 

HART for approval.  

 
Contract No. DB-320 

Contract Description: Kamehameha Highway Guideway DB Contract 

Status: Kiewit was awarded a contract on June 30, 2011.  Following NTPs have been issued: 

 NTP 1 – Issued July 12, 2011, authorizing $102 million to perform PE including interim/definitive design submittals and 

coordinating with other contracts. 

 NTP 1(Rev 2) - Issued December 23, 2011 for approximately $107 million (net increase of $5 million) to allow for a three 
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month extension of monthly management activities.  

 NTP 2 - Issued January 10, 2012 for approximately $22 million and authorizes FD work activities. The grantee anticipates 

issuing multiple NTPs for limited construction activities associated with LONP 2 and full construction activities once it 

receives the appropriate authorizations from FTA. 

 NTP 3A – Issued February 7, 2012 authorizing construction activities, excluding activities associated with the precast yard 

under the LONP 2 authority.   

 NTP 3B – Issued on May 22, 2012 authorizing limited construction activities associated with the precast yard. 

Cost: Original Contract Value $372,150,000 

 Approved Change Orders $4,200,000 

 Current Contract Value $376,366,000 

 Expended to Date $82,804,669 

 % Expended 22.1% 

 DBE Participation 0.35% 

Schedule:  Contract duration is approximately 48 months from NTP. 

 Completion is anticipated in July 2015. 

Issues or Concerns:  No construction activity will continue until future written notice is provided by HART due to AIS.  

 HART instructed Kiewit to remove their Project Manager from the WOFH Guideway project. He was also serving as the 

Project Manager for the KHG Guideway project too. Kiewit is in the process of submitting other Project Manager’s to 

HART for approval. 

 
Contract No. DB-200 

Contract Description: Maintenance and Storage Facility DB Contract 

Status: Kiewit/Kobayashi Joint Venture was awarded a contract on June 30, 2011.  Following NTPs have been issued:  

 NTP 1 – Issued July 25, 2011, authorizing $16.8 million to perform PE, associated site investigations and coordinating with 

other contractors. 

 NTP 2 - Issued January 10, 2012 for approximately $66 million and authorizes FD work activities and procurement of long 

lead items (rail). The grantee anticipates issuing multiple Notices to Proceed (NTP) for limited construction activities 

associated with LONP 2 and full construction activities once it receives the appropriate authorizations from the Federal 

Transit Administration (FTA). 

 NTP 3 – Issued February 7, 2012 authorizing construction activities under the LONP 2 authority. 

Cost: Original Contract Value $195,258,000 

 Approved Change Orders $19,597,737 

 Current Contract Value $215,375,751 

 Expended to Date $52,848,402 

 % Expended 24.5% 

 DBE Participation 0.14% 

Schedule:  Contract duration is approximately 36 months from NTP. 

 Completion is anticipated in December 2014. 
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Issues or Concerns:  The grantee must execute a license agreement with DHHL.  The PMOC has recommended that the License Agreement be 

provided to the FTA and PMOC for review prior to execution.  A Request for Right of Entry (ROE) for construction was 

approved by the DHHL Board.  The ROE allows access to Navy Drum Site for construction until the property acquisition 

occurs or the License Agreement is finalized. 

 No construction activity will continue until future written notice is provided by HART due to AIS.   

 

 

 
Contract No. DBOM-920 

Contract Description: Core Systems Contract (CSC) 

Status: Ansaldo Honolulu Joint Venture was awarded a contract on November 28, 2011. The following NTPs have been issued: 

 NTP 1 – Issued on January 13, 2012, authorizing $20,285,221 million to support the design efforts of fixed facilities by 

providing interface management and coordination. In addition, NTP 1 includes work required to advance all Core Systems 

to final design. 

Cost: Original Contract Value $573,782,793 

 Approved Change Orders $0 

 Current Contract Value $573,782,793 

 Expended to Date $38,401,523 

 % Expended 6.7% 

 DBE Participation 0.00% 

Schedule:  Contract duration is approximately 88 months from NTP. 

 Completion is anticipated in April 2019. 

Issues or Concerns:  Grantee has provided approval with comments of the baseline schedule. 

 
Contract No. FD-430 

Contract Description: Airport Section Guideway and Utilities Final Design 

Status: AECOM was awarded a contract on December 15, 2011. The following NTPs have been issued: 

 NTP 1A – Issued on January 5, 2012 for a design workshop and to develop a schedule of milestones and activities. 

 NTP 1B – Issued on February 22, 2012 to advance design. 

Cost: Original Contract Value $39,115,960 

 Approved Change Orders $275,000 

 Current Contract Value $39,115,960 

 Expended to Date $19,137,720 

 % Expended 48.9% 

 DBE Participation 0.76% 

Schedule:  Contract duration is approximately 61 months from NTP 1A. 

 Completion is anticipated in January 2017. 

Issues or Concerns:  HART is proposing additional value engineering design changes to reduce airport guideway costs to previous FD estimate.  
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HART will also incorporate these value engineering design changes to the City Center Guideway design contract. 

 
Contract No. FD-530 

Contract Description: City Center Section Guideway and Utilities Final Design 

Status: AECOM was awarded a contract on July 30, 2012. The following NTPs have been issued: 

 NTP 1A – Issued on July 31, 2012 for a design workshop and to develop a schedule of milestones and activities. 

 NTP 1B – Issued on October 25, 2012 for preliminary engineering revisions. 

Cost: Original Contract Value $43,948,220 

 Approved Change Orders $0 

 Current Contract Value $43,948,220 

 Expended to Date $8,154,586 

 % Expended 18.5% 

 DBE Participation 0% 

Schedule:  Contract duration is approximately 61 months from NTP 1A. 

 Completion is anticipated in January 2017. 

Issues or Concerns:  Airport and City Center Guideway Construction Packages will be combined. 

 
Contract No. FD-240 

Contract Description: Farrington Highway Station Group Final Design 

Status: HDR/HPE, Inc. was awarded a contract on April 15, 2010. The following NTP’s have been issued: 

 NTP 1 – Issued on January 14, 2011 to begin PE. 

 NTP 2 – Issued on February 13, 2012 to begin Interim Design. 

 NTP 3 – Issued on January 28, 2012 to begin Final Design. 

Cost: Original Contract Value $5,500,000 

 Approved Change Orders $2,508,045 

 Current Contract Value $8,008,045 

 Expended to Date $7,741,985 

 % Expended 96.7% 

 DBE Participation 2.68% 

Schedule:  Contract duration is approximately 55 months from NTP 1. 

 Completion is anticipated in July 2015. 

Issues or Concerns:  During a workshop in February 2012, HART and the GEC presented the status of station design modifications initiated for 

the Farrington Highway Stations Group (FHSG) in December 2011 in response to cost estimates trending beyond the budget 

as identified during Preliminary Engineering.  Initial cost reduction measures for the FHSG (West Loch, Waipahu Transit 

Center and Leeward Community College stations) were developed further by HDR and were applied conceptually to all 

other stations for the purpose of determining feasibility of cost reduction for each station. 

 HDR’s acquisition of InfraConsult LLC (HART’s Program Management Consultant) has created conflict of interest issues 

for HART since HDR is currently under contract to complete design of FHSG. HDR submitted final plans; contract closeout 
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anticipated in August 2013. 

 
Contract No. FD-140 

Contract Description: West Oahu Station Group Construction Final Design 

Status: URS, Inc. was awarded a contract on June 14, 2012. The following NTP’s have been issued: 

 NTP 1A – Issued on June 15m, 2012 to prepare statement of work and mobilize. 

 NTP 1B – Issued on September 6, 2012 to begin advanced PE. 

 NTP 1C – Issued on January 4, 2013 to begin Interim Design. 

Cost: Original Contract Value $7,789,000 

 Approved Change Orders $0 

 Current Contract Value $7,789,000 

 Expended to Date $3,858,197 

 % Expended 49.5% 

 DBE Participation 0% 

Schedule:  Contract duration is approximately 55 months from NTP 1A. 

 Completion is anticipated in October 2015. 

Issues or Concerns:  None at this time 

 
Contract No. FD-340 

Contract Description: Kamehameha Highway Station Group Construction Final Design 

Status: Anil Verma, Inc. was awarded a contract on November 26, 2012. The following NTP’s have been issued: 

 NTP 1A – Issued on November 26, 2012 to prepare statement of work and mobilization. 

Cost: Original Contract Value $8,500,000 

 Approved Change Orders $0 

 Current Contract Value $8,072,592 

 Expended to Date $3,207,188 

 % Expended 39.7% 

 DBE Participation 0% 

Schedule:  Contract duration is approximately 33 months from NTP 1A. 

 Completion is anticipated in August 2015. 

Issues or Concerns:  None at this time 

 
Contract No. FD-440 

Contract Description: Airport Station Group Construction Final Design 

Status: AECOM was awarded a contract on November 7, 2012. The following NTP’s have been issued: 

 NTP 1A – Issued on November 14, 2012 to prepare statement of work and advanced activities. 

 NTP 1B – Issued on January 4, 2013 to begin advanced PE. 
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Cost: Original Contract Value $10,177,365 

 Approved Change Orders $0 

 Current Contract Value $10,177,365 

 Expended to Date $ 3,353,838 

 % Expended 32.9% 

 DBE Participation 0% 

Schedule:  Contract duration is approximately 57 months from NTP 1A. 

 Completion is anticipated in July 2017. 

Issues or Concerns:  None at this time 

 
Contract No. MM-935 

Contract Description: Real Estate Services Consultant 

Status: The grantee issued NTP on March 14, 2012 to Paragon Partners, LTD. 

Cost: Original Contract Value $2,800,000 

 Approved Change Orders $0 

 Current Contract Value $2,800,000 

 Expended to Date $258,205 

 % Expended 9.2% 

 DBE Participation 0% 

Schedule: Completion is anticipated in March 2017. 

Issues or Concerns: None at this time 

 
Contract No. MM-950 

Contract Description: Owner Controlled Insurance Program (OCIP) Consultant 

Status: The grantee has decided not to use OCIP for WOFH, MSF and KH DB Contracts.  However, OCIP will be included on the 

remaining contracts. The grantee selected Marsh as its consultant and issued NTP on March 30, 2012. 

Cost: Original Contract Value $1,025,000 

 Approved Change Orders $0 

 Current Contract Value $1,025,000 

 Expended to Date $382,500 

 % Expended 37% 

 DBE Participation 0% 

Schedule: Completion is anticipated in December 2019. 

Issues or Concerns: None at this time 

 
Contract No. MM-940 

Contract Description: Programmatic Agreement (PA) Project Manager 

Status: The grantee issued an NTP on March 30, 2012 to Pacific Legacy Inc.  The consultant will report to the State Historic 
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Preservation Division and the consulting parties listed in the PA. 

Cost: Original Contract Value $950,000 

 Approved Change Orders $0 

 Current Contract Value $950,000 

 Expended to Date $284,908 

 % Expended 30% 

 DBE Participation 0% 

Schedule: Completion is anticipated in February 2017. 

Issues or Concerns: None at this time. 
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Appendix C:  Procurement Schedule 

 

Contract 

No. 
Segment Type Svc Status Description Advertise NTP Bid Ready Complete 

FD-550 City Cen Design Active 

Dillingham Station Group/Kaka'ako 

Station Group 11/16/2012 8/15/2013 5/1/2015 7/30/2018 

MM-951 PW Services Active OCIP Brokerage Services 6/4/2013 7/26/2013 N/A 7/31/2014 

ART Prg PW Art Active Art-in-Transit (Call for Artists) 5/14/2013 TBD     

MM-945 PW Services Future On-Call Construction Contractor 3/15/2013 8/27/2013 N/A 3/3/2019 

FD-245 KHG Design Future 

Pearl Highlands Parking Structure/Bus 

Transit Center 4/15/2013 12/21/13 10/1/2015 4/29/2018 

  PW Prof Svcs Future 

General Engineering Consultant Re-

compete 7/26/2013 10/4/2013 N/A TBD 

 PW West Prof Svs Future 

Construction Engineering & Inspection 

West 7/26/2013 10/4/2013 N/A TBD 

 PW East Prof Svs Future 

Construction Engineering & Inspection 

East 7/26/2013 10/4/2013 N/A TBD 

DBB-505 Airport Construction Future Airport Section Utilities 11/1/2013 3/5/2013 N/A 12/22/2015 

DBB-185 

WOFH/ 

KHG Construction Future 

West Oahu / Farrington Highway and 

Kamehameha Station Groups Construction 1/15/2014 4/15/2014 N/A 11/14/2016 

DBB-510 City Cen Construction Future City Center Section Utilities 3/15/2014 6/15/2014 N/A 12/22/2015 

DBB-520 Airport Construction Future 

Airport and City Center Guide Guideway 

Construction 5/1/2014 10/15/2014 N/A 4/29/2018 

FD-600 WOFH Design Future 

UH West Oahu Park-and-Ride and Ho'opili 

Station Finishes 9/10/2014 5/12/2015 1/15/2016 9/29/2018 

DBB-470 Airport Construction Future Airport Station Group 10/1/2014 2/1/2015 N/A 6/15/2017 

DBB-580 City Cen Construction Future Dillingham / Kaka'ako Station Group 7/15/2015 11/15/2015 N/A 8/14/2018 

DBB-275 KHG Construction Future 

Pearl Highlands Parking Structure/Bus 

Transit Center 8/15/2015 12/28/2015 N/A 4/29/2018 
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DBB-600 WOFH Construction Future 

UH West Oahu Park-and-Ride and Ho'opili 

Station Finishes 3/15/2016 9/15/2016 N/A 8/15/2018 

PA-102 PW Pro Svcs Active Historic Architectural Design Consultant 3/15/2013 5/15/2013 N/A 5/1/2016 

  PW Pro Svcs Future Professional Recruiting Services  4/10/2013 5/3/2013 N/A 5/30/2014 

 PW Pro Svcs Future Archeological & Cultural Monitoring 7/19/2013 9/1/2013 N/A 5/30/18 
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Appendix D: Open Final Design Approval Letter Requirements 
 

 
No. Item 

Completion 

Date 
Comments 

  Safety and Security   

 1 The Hawaii Department of Transportation (HDOT) should accelerate the 

hiring process and select a qualified State Safety Oversight Agency 

(SSOA) project manager.  

TBD Open – Jadine Urasaki named as Interim Project 

Manager 

  Civil Rights   

 2 Title VI program must be submitted to FTA at least 30 calendar days 

prior to June 10, 2013 which is the expiration of the current Title VI 

approval.  

May-13 Open 

 3 The City will need to perform a Title VI service and fare equity analysis 

six months prior to revenue operations of the Project. 

Jun-14  Open 
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Appendix F:  Project Overview and Map 

 
Date: July 2013 

Project Name: Honolulu Rail Transit Project 

Grantee: City and County of Honolulu 

FTA Regional contact: Catherine Luu 

FTA HQ contact: Kim Nguyen 

  

SCOPE  

 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 

 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.6 miles). 

 Stations 21 stations (20 aerial and 1 at-grade) 

 Support Facility Maintenance and Storage Facility (located near Leeward Community College) 

 Vehicles 80 light metro rail 

Ridership 99,800 weekday boardings in 2019; 114,300 weekday boardings in 2030 

   

SCHEDULE 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 

12/11 Approval Entry to FD  03/19 Estimated RSD at Entry to FD 

06/12 Request for FFGA   03/19 Estimated RSD at Request for FFGA 

12/12 FFGA      01/20 RSD at FFGA  

  

  

COST $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.126 B Total Project Cost ($YOE) at Approval Entry to FD 

$5.122 B Total Project Cost ($YOE) at request for an FFGA 

$5.122 B Total Project Cost ($YOE) at FFGA 

 

 $695M Amount of Expenditures at date of this report 

 13.1% complete (Total Project Expenditures/Total Project Cost) 
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Honolulu Rail Transit Project Map 
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Appendix G:  Safety and Security Checklist 

 
Project Overview 

Project Name Honolulu Rail Transit Project 

Project mode (Rail, Bus, BRT, Multimode) Rail 

Project phase (Preliminary Engineering, Final Design, 

Construction, or Start-up) 

FD 

Project Delivery Method (Design/Build, 

Design/Build/Operate Maintain, CMGC, etc    

DB, DBB and DBOM 

Project Plans  Version Review 

by FTA 

Status 

Safety and Security Management Plan 3.0 Y Complete  

Safety and Security Certification Plan 2.0 Y Complete 

System Safety Program Plan   Submittal date Mar-13 

System Security Plan or Security and Emergency 

Preparedness Plan (SSEPP)   

  Submittal date Jul-13 

Construction Safety and Security Plan   1.0 Jun-11 Submitted in Mar-11 

Safety and Security Authority Y/N Status 

Is the grantee subject to 49 CFR Part 659 state safety 

oversight requirements? 

Y  

Has the state designated an oversight agency as per Part 

659.9 

Y Executive Order 10-04 

effective April 6, 2010 

Has the oversight agency reviewed and approved the 

grantee’s SSPP as per Part 659.17? 

N Submission/Approval 

in 2013 

Has the oversight agency reviewed and approved the 

grantee’s Security Plan or SEPP as per Part 659.21? 

N Submission/Approval 

in 2013 

Did the oversight agency participate in the last Quarterly 

Program Review Meeting? 

N SOA in formation 

Has the grantee submitted its safety certification plan to the 

oversight agency? 

N SOA in formation 

Has the grantee implemented security directives issues by 

the Department Homeland Security, Transportation Security 

Administration? 

N None issued to date 

SSMP Monitoring  

Is the SSMP project-specific, clearly demonstrating the 

scope of safety and security activities for this project? 

Y  

Grantee reviews the SSMP and related project plans to 

determine if updates are necessary? 

Y  

Does the grantee implement a process through which the 

Designated Function (DF) for Safety and DF for Security 

are integrated into the overall project management team? 

Please specify. 

Y  

Does the grantee maintain a regularly scheduled report on 

the status of safety and security activities? 

Y Reported Monthly 

Has the grantee established staffing requirements, 

procedures and authority for safety and security activities 

throughout all project phases? 

Y  

Does the grantee update the safety and security 

responsibility matrix/organization chart as necessary? 

Y  

Has the grantee allocated sufficient resources to oversee or 

carry out safety and security activities? 

Y  

Has the grantee developed hazard and vulnerability analysis 

techniques, including specific types of analysis to be 

performed during different project phases? 

Y  
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Does the grantee implement regularly scheduled meetings to 

track to resolution any identified hazards and/or 

vulnerabilities? 

Y  

Does the grantee monitor the progress of safety and security 

activities throughout all project phases? Please describe 

briefly. 

Y  

Does the grantee ensure the conduct of preliminary hazard 

and vulnerability analyses? Please specify analyses 

conducted. 

Y  

Has the grantee ensured the development of safety design 

criteria? 

Y  

Has the grantee ensured the development of security design 

criteria? 

Y  

Has the grantee verified conformance with the safety and 

security requirements in the design? 

N Will be done during 

FD/Construction 
Has the grantee identified conformance with safety and 

security requirements in equipment and materials 

procurement? 

N Will be done during 

FD/Construction 

Has the grantee verified construction specification 

conformance? 

N Will be done during 

construction 
Has the grantee identified safety and security critical tests to 

be performed prior to passenger operations? 

N Will be done during 

Rail Activation phase 
Has the grantee verified conformance with safety and 

security requirements during testing, inspection and start up 

phases? 

N Will be done during 

Rail Activation phase 

Does the grantee evaluated change orders, design waivers, 

or test variances for potential hazards and/or vulnerabilities? 

N Will be done during 

FD/Construction 
Has the grantee ensured the performance of safety and 

security analyses for proposed work-arounds? 

N Will be done during 

Rail Activation phase 
Has the grantee demonstrated through meetings or other 

methods, the integration of safety and security in the 

following: 

 Activation Plan and Procedures 

 Integrated Test Plan and Procedures 

 Operations and Maintenance Plan 

 Emergency Operations Plan 

N Will be done during 

Rail Activation phase 

Has the grantee issued final safety and security 

certification? 

N Will be done after 

completion of Rail 

Activation phase 
Has the grantee issued the final safety and security 

verification report? 

N Will be done during 

Rail Activation phase 
Construction Safety 

Does the grantee have a documented/implementation 

Contractor Safety Program with which it expects contractors 

to comply? 

Y CSP development is 

included in 

construction contracts 

Does the grantee’s contractor(s) have a documented 

company-wide safety and security program plan? 

TBD Is a requirement of 

CSSP  
Does the grantee’s contractor(s) have a site-specific safety 

and security program plan? 

TBD Is a requirement of 

CSSP  
Provide the grantee’s OSHA statistics compared to the 

national average for the same type of work? 

TBD None developed yet 

If the comparison is not favorable, what actions are being 

taken by the grantee to improve its safety record? 

TBD None developed yet 

Does the grantee conduct site audits of the contractor’s 

performance versus required safety/security procedures? 

Y Audit required in 

CSSP 
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Federal Railroad Administration 

If the shared track: has the grantee submitted its waiver 

request application to FRA? (Please identify any specific 

regulations for which waivers are being requested) 

NA  

If the shared corridor: has grantee specified specific 

measures to address shared corridor safety concerns? 

NA  

Is the Collision Hazard Analysis underway? NA  

Other FRA required Hazard Analysis – fencing, etc? NA  

Does the project have Quiet Zones? NA  

Does FRA attend Quarterly Review Meetings? NA  

 

 

 

 

 

 

 

 

 

 

 

 

 

 


